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Act.
No. (wks) 7/2 7/9 7/16 7/23 7/30 8/6 8/13 8/20 8/27 9/3 9/10 9/17 9/24 10/1 10/8 10/15 10/22 10/29 11/5 11/12 11/19 11/26 12/3 12/10 12/17 12/24 12/31

Mobilization & Site Work

Clear & Grub Site X X

Rough Grading X X

Mobilize Trailers X X X X

Site Control X

CIVIL WORK

Geotechnical Investigation X X X X X

Foundations X X X X X X X X X X X X X X

Site Paving & Gravel X X X X X X

MECHANICAL WORK

Set Equipment X X X X X X X X X X X

Turbine Ship Date X

BOP Mechanical & Piping X X X X X X X X X X X X X X X

PG&E Gas Interconnection X X X X X

ELECTRICAL WORK

U/G Electrical Work X X X X X X X X X X X X

BOP Electrical X X X X X X X X X X X X X

Switchyard Installation X X X X X X X

PG&E Electrical Interconnection X X X X

COMMISSIONING

Mechanical Completion X

Commissioning X X X X X X

Commercial Operation X

September-01
TIMESCALE With "WEEK OF" DATES (MONDAY)
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